Durham-Chapel Hill-Carrboro MPO CTP
Satus Report

January 11, 2016

Study Contacts
o TPB Project Engineer: Julie Bollinger; (919) 707-0945; jbollinger @ncdot.gov

o MPO Contact: Andrew Henry; (919) 560-4366 x36419; Andrew.Henry@durhamnc.gov
o Division 5 Contact: Joey Hopkins; (919) 220-4600; jhopkins@ncdot.gov
o Division 7 Contact: Mike Mills; (336) 487-0000; mmills@ncdot.gov
o Division 8 Contact: Brandon Jones; (910) 944-2344; bhjones@ncdot.gov
Study Schedule *
Collect/Forecast SE Data..........cceeveeeeiieeiiiie e December 2012 (Complete)
Develop ANalySISTOOI.......coiiiiieiiiieeee e December 2012 (Complete)
DeficienCy ANAIYSIS.....ccoiiiiiiieeeiie e November 2015 (Complete)
Develop Draft CTP.....o et January 2016
(Delayed due to unavailability of staff)
Draft CTP tO LOCAIS....cciiei e M arch 2016
[ o= 172N o (o] o] § o o HN PRSI May 2015
NCDOT AdOPLION ...t June 2016
CTP MapsDIstributed.........cceeiiiiiiiie e July 2016
DOCUMENTALION ...t July 2016
Activities This Quarter

o Continuing to finalize draft CTP recommendations, CTP Maps and Problem Statements.

Upcoming Activities

o Continue inventory and data refinement.

o Review of draft CTP Recommendations, CTP Maps and Problem Statements.
o Draft CTPto public for review and comment.

* Schedule may be further delayed due to inconsistencies with CTP milestones, and lack of availability of
staff.



